
ASH GROVE CEMENT ^TEST, INC.

Inter-Office Memorandum
December 6, 1991

Date

To Ken Rone From Daniel J. Peters

Copies to ___ Subject Progress Report

6

The weekly Baugh progress meeting was attended on Monday morning. A routine
update of construction progress was given. Baugh requested the exact schedules of
the limestone and clinker barge deliveries. Baugh also requested that the natural
gas to the facility be turned on for Hotworks by Tuesday morning at 8:00 am.
Baugh indicated that the blending silos and installation on the ! kiln/mill dust
collector were ready for static acceptance 'but could wait until you returned to the
facility. Finally, Baugh indicated that the preheater elevator would be inspected on
December 10, 1991 but would require the installation of a telephone to pass
inspection.

Jim Bergeron of Lafarge was telephoned concerning the scheduling of the clinker
barge deliveries. He has failed to return two telephone calls.

Numerous problems were encountered in attempting to turn the natural gas on for
Hotworks. On Tuesday morning, it was discovered that Baugh did not have the
necessary permits to allow Washington Natural Gas to turn the gas on. The permits
were obtained by Wednesday morning and WNG turned the gas on and found that
the line was filled with a considerable amount of water. In a group meeting with all
involved parties, it was decided that the line would need to be purged with high
pressure and high volume air to remove all the water. It was estimated that this
work would take at least two days resulting in the preheater dryout being
rescheduled to begin on December 9, 1991. Assessment of cost responsibility of the
delays has been deferred until the dryout has been completed. It appears that all
parties have some liability in these delays.

Matrix Telecommunications is scheduled to install the needed preheater elevator
telephone on December 6, 1991.

Holnam called inquiring why AGCW was not participating in the new PSAPCA fee
permitting process and hearings. It was found that we are not currently on
PSAPCA's mailing list. A fee schedule was requested and received from PSAPCA and
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forwarded to Hans Steuch. Hans will review this information and advise us on any
necessary action needed to be taken. * .

Salary summaries were sent to Earl Wheeler by mail. LTI Inc. was telephoned and
asked to contact Bill Kistler at Rivergate concerning pod carriers. =

A meeting .was held with Merlino Construction concerning the street use permit
project and the site drainage project. Merlino expects to begin work on the street
use permit next week following a. preconstruction meeting on December 12, 1991.
Work on the site drainage project is expected to begin in January and be completed
by the end of March. This time frame includes the work on the 18 inch storm.line.

Eric Nussle and 1 attended a 'second mediation hearing on the WISHA jurisdiction
appeal. WISHA again arrived at the .meeting unprepared and nothing was resolved.
The mediation judge has reluctantly decided to send our appeal to a formal hearing.

Fuller has indicated that the discharge from the cooling tower will have to be
routed to the Metro sanitary line. Joyce Prindle of CH2O has been contacted for
quality specifics on the tower discharge. This information will be sent to Metro for
permit modification. ' ' .

Stan Webb oversaw the loading of a silica barge on December 5, 1991 at Steilacoom
for Tilbury Cement Ltd.

.Considerable time was spent by Rosemarie, Ben, -and myself on developing and
modifying the corporate handout package for the employees. 'Final recommendations
for changes on the .Employee Handbook, Organizational Philosophy, and the
Organizational Chart were submitted.
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